
North West Quarter

Development update

Keeping you updated
We’re excited to share an update on our 

development, along with what you can 

expect from us over the coming months.

Site activity

• Construction progressing smoothly, to deliver Clarence 
House, Regency House and commercial units by the end 
of 2024.

• Clarence house has now been complete include all 
communal areas for this block.

• Primary focus now on internal finishes: kitchens, 
bathrooms, heating, communal areas & windows for the 
final units at Regency House.

• Level 9 slab preparation now in progress for Phase 4 of 
the project.

• Reinforced concrete frame structures are now ongoing 
for Phase 4, with scaffolding now in place.

Overview

North West Quarter is part of the wider regeneration of the 
South Kilburn area. North West Quarter has been designed 
to be the heart of the regeneration providing:

• 328 new homes

• Ground floor commercial offer (proposal for pharmacy, 

food store, café units)

• New gym facility

• Affordable workspace 

• New purpose-built health centre

• New plaza

Two of the four phases have now been built, the third phase 
will complete this year along with plaza, health centre, gym 
and commercial space. 

The Health Centre has now been handed over to the 
operator to complete the internal fitout. 

Issue 3  | Autumn 2024

Issue 3 | Autumn 2024 countrysidepartnerships.com

Public Announcements

• We look forward to formerly opening the plaza 

by Christmas 2024 for the local community and 

residents.

• Are you running or setting up a community project 
in South Kilburn, and looking for funding? If so, 
please get in touch to apply for our community 
funding programme at: 
YourSouthKilburn@CountrysidePartnerships.com 



Managing agent

• Warwick Estate are the managing agent, and are responsible for property management queries, including all 

matters related to the upkeep of the estate.

Timeline
• Targeted handover dates (by quarter): Primrose House – Complete, Clarence House – Q2 Regency House – Q3 Sales and 

Marketing Suite continues to be operational from 184 Carlton Vale NW6 5HH  
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Development layout plan

Please be aware that the dates and information provided are correct at time of print and are dependent on a number of 

factors, including weather, so are subject to change.
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